PROJECT NAME : DIGITALISASI ADMINISTRASI SECURITY
DATE : 20 MAY 2024
PROJECT MEMBER :
   1. YUDO BUDI SAPUTRO
   2. ARDHA DHUHA SAPUTRA

ACTIVITY	OWNER	DUE DATE	ACTUAL SOLVED	STATUS	NOTE
REVISION FOR ALL MODULE	**ARDHA**			**90% COMPLETED**	
A. For All Module				IN PROGRESS	
1. Display signature for all module still development		6/28/2024		IN PROGRESS	Still process in display signature for export PDF have Input Officer, Commander, HR, Petugas and signature pad, now we trying to add images for 1 by based on differenting of 'jenis_ttd_for' (danru, security_diterima, security_diserahkan)
REVISION MODULE	**ARDHA**				
A. Mutasi 1, 2 dan 3				DONE	
1. Create Input SHIFT & DANRU on export modal page insert manually.		6/28/2024	6/24/2024	DONE	
2. Create Input "JAM" on the export modal page, to inser manually ('INPUT JAM MULAI' & 'INPUT JAM SELESAI')		6/28/2024	6/24/2024	DONE	
B. Mutasi Shift Malam				DONE	
1. Changing the requirement, if Input POS blank, can`t be process to inser data.		6/28/2024	6/24/2024	DONE	
2. Change format for time in export pdf to 22:00 - 06:00		6/28/2024	6/24/2024	DONE	
C. Kunci Kendaraan & Ruangan					
FEATURE INPUT :					
1. 'Petugas' change to 'Driver', data 'Driver will send from Mbak April		6/28/2024	6/27/2024	DONE	
D. Kendaraan Umum					
1. Bug when UPDATE 1 data, all data in 'Goods Out'/'Barang Keluar all change when we update 1 data.		6/28/2024	6/25/2024	DONE	
2. 'JAM KELUAR' in Export not display		6/28/2024	6/25/2024	DONE	
E. Patroli				DONE	
1. Add input name security, danru, and HR with signature pad(except for HR)		6/28/2024	6/24/2024	DONE	
=> Patrol GS = add input signature before export data for signature officer(security), commander(ketua regu), HRD		6/28/2024	6/24/2024	DONE	
=> Patrol Shift = add input signature before export data for signature commander(ketua regu) and officer(security).		6/28/2024	6/24/2024	DONE	
F. Tamu				DONE	
1. Add input name security, danru, and HR with signature pad(except for HR)		6/28/2024	6/24/2024	DONE	
=> Get different design in footer for export page GS (officer, commander and HR)		6/28/2024	6/24/2024	DONE	
F. Kontrol Pagar				DONE	
1. Add input 'URAIAN' with template (parimeter kontrol pagar, data support from Mbak April)		6/28/2024	6/27/2024	DONE	
G. CCTV				DONE	
1. Signature in export page not shown		6/28/2024		DONE	Designing of 'daily report pdf CCTV and Process integrated input signature pad in modal input export with database.
F. Transit Paket dan Surat Perusahaan				DONE	
1. Input Condition 'BARANG' default "Baik"		6/28/2024	6/24/2024	DONE	
2. Add 'jenis' SURAT MASUK and PAKET in register page.		6/28/2024	6/25/2024	DONE	